

Meeting Details

Date of Meeting	3/2/2023
Time	9.00 am - 4.00 pm
Venue	Mengara Felda, tingkat 30
Client	Felda
Attendees Client	Zuhairi Idhis, Aniza, Azhar, Azlina wahid.
Attendees PNSB	Afeez Aziz, Saifullah Muhammad.

Agenda Details

AGENDA	
① Requirement log	④ Figma for visualizing.
② show dalam system	
③ additional requirement log	

Meeting Notes

NOTES

- recaped isu URS
- objective : nak flexible.
- felda request 2 orang for meeting
- Saifullah faham 70%
- assigned tugas

: Berang

A orang isi view

B admin view

C admin print view

I jenis data = checkbox, dropdown, fileupload, radio

II validation of the form @ alert...

III mandatory... to show which input.

IV hint / medan description

add grouped & sectionized (ability to CRUD/group input)

can't upload picture

add header form

logos

card body

description


add label!

descri

lines, rules


Perolehan.

Punca Kuasa → Project Tracker




assign
any of
peg. kontrak HQ

kontrak
Rehan
Ali
kontrak
Ayam
Abu



Perolehan, pembinaan & pembekalan will be treated the same



① Activity → nama, bilq plan, wla/bkkt, remarks,
② deliverable.
④ to show to applicant, Pmenka Yes/No
click ⑤ dependency.

CREATE TIMELINE

Ali & Abu : isi unjuran.

Timeline
Actual



dependency

- ① Aktiviti
1. tulis surat
2. iulan I
3. iulan II
4. iulan III

Planned			Actual		
Start	End	duration	start	end	duration

Follow the same date untuk updating. Kalau "exact date", maka on that "exact date" lah kena update.

kalau ^{1,2,3,4} ~~terlambat~~, boleh ^{baru} create aktiviti baru

kalau tidak terlambat, ^{1,2,3,4} ~~x~~ boleh create aktiviti baru.

Activity	delay	duration	Remarks.
item j kontrak shj			boleh upload file.
in progress dan delay			*mandatory remark upload optional.

frequency
→ 2x sebulan
ada seminggu
... submit

(individual view borang)

subanan borang dlm bentuk pdf.


detailed view

URL: felda-ppp.prototype.com.my/modules/78/52/borang/38

3) tambah column dlm table

4) admin dgn staff nampak benda yang sama.

- A) Penawaran isi
- B) staff tengok list
- C) staff to print individual borang.
- D) staff to download excel



D1: filter information in Excel? = yes


D2: what? 1) wilayah
2) rancangan
3) projek
4) tanah.

D3: PDF print, excel: semua table download, share.

D4: w/ OR w/o applicant picture

D5: attachment yg diupload (link)

// layer of approval



D1: Admin to decide number of verification level

D2: Admin decide who, sequence path, logical gate (optional, mandatory)

D3: yes/no/fail for every layer

final layer - approve.

+ remarks for each layer.

D4:


(A) 1 orang

(B) 0 orang → Assign "specific name"

(C) >1 orang → either OR ... "FIFO Rules"

D5: view on approval of borang

D6: Final layer of approval - approved only.



Name Huz Aris	Name ZULKARNAIN IBRAHIM
Position Senior Developer	Position PEN PENGARAH KANAN

unique view
→ every peneroka

- 1) Senarai peneroka
- 2) senarai projek
- 3) Projek detail

► Koperasi

nama koperasi
id member of koperasi
email koperasi

only y ada id boleh apply,
y lain hanya boleh view.

running id untuk koperasi
→ Felda kena bagi

Pending

- 1) sub module penantuaan.
- 2) dashboard
- 3) website
- 4) D - mobile apps

diskusi